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ISSUE: 
 
Resolution G-03-05, approved by the California Transportation Commission (Commission) on 
April 3, 2003, sets forth policy for approval of Assembly Bill (AB) 3090 replacement or direct 
cash reimbursement projects.  As a condition of approval, the policy requires a local agency to 
commit to award a contract or otherwise begin delivery of the project component within 12 
months of approval by the Commission, with the understanding that the arrangement may be 
cancelled if that condition is not met.  With the exception of the project in San Benito County 
listed below, all projects with AB 3090 arrangements approved August 2004 (12 months ago) or 
earlier have either been awarded, started work, or the AB 3090 replacement project has been 
reprogrammed. 
 
Project Components not Started Within 12 Months of Approval 
 
County Agency PPNO Project CTC Approval Components 

Advanced By AB 3090 
Reimbursement 

San Benito San Benito 
County 

0002U Hollister, Route 25 
Bypass 

August 2004 CON - $7,000,000 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the Commission accept this report 
and take the appropriate action in regards to the San Benito Bypass project (PPNO 0002U).  
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BACKGROUND: 
 
Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for 
approval of AB 3090 replacement or direct cash reimbursement projects.  The Commission 
approved this policy to support local agencies that wish to use local funds to advance the delivery 
of project components programmed in the State Transportation Improvement Program (STIP) 
when State funds are not sufficient to support direct allocations.  Since the last report on  
March 3, 2005, two projects with AB 3090 cash reimbursement arrangements have been started 
and two new AB 3090 cash reimbursement projects have been approved.  In addition, 37 projects 
with AB 3090 replacement arrangements have either been awarded, started, or the AB 3090 
reimbursement project has been reprogrammed.  Four new AB 3090 replacement projects have 
been approved.  The attached spreadsheet identifies the status of the current AB 3090 
arrangements.  Projects that were shown on the March 2004 report as awarded or reprogrammed 
have been removed from the attached report. 
 
 
Attachment 
 
 
 
 



PROJECTS WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.10
August 17-18, 2005

Attachment

CTC Funding Amount ($'s X 1,000) Started
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

Reimbursement Projects
5/13/04 05/13/05 SJ 99 7673 SJCOG Route 99 Widening in North Stockton 2,752 16,724 YES Implemented by City of Stockton. Awarded July 18, 2005
8/5/04 08/05/05 SF 2134 SF Muni SF Muni 3rd Street Light Rail Extension 22,570 YES Awarded July 19, 2005
8/5/04 08/05/05 SBT 0002U San Benito County Hollister, Route 25 Bypass 7,000 NO Award delayed 12-15 months due to R/W issues

4/14/05 04/14/06 Ven 7100 VCTC Lewis Road/ CSUCI assess ( Near Camarillo) 18,000 NO
7/14/05 07/14/06 SCr 0924 SCMTD Metro Base Consolidates Bus Operation facility 6,363 NO

Replacement Projects
6/26/03 06/26/04 ALA 1015 Alameda County Crow Canyon Road Safety Improvements 450 N/A AB 3090 project PPNO 1015A was reprogrammed during the 2004 STIP adoption
6/26/03 06/26/04 ALA 2198 Union City Alvarado-Niles Road Rehabilitation 240 N/A AB 3090 project PPNO 2198A was reprogrammed during the 2004 STIP adoption
6/26/03 06/26/04 ALA 2009R Newark Central Avenue Railroad Overpass at UPRR 145 485 N/A AB 3090 project PPNO 2009T was reprogrammed during the 2004 STIP adoption
6/26/03 06/26/04 ALA 2009S Newark Thornton Avenue Widening 120 285 N/A AB 3090 project PPNO 2009U was reprogrammed during the 2004 STIP adoption
6/26/03 06/26/04 ALA 2020 Emeryville Emeryville Intermodal Transfer Station 890 N/A AB 3090 project PPNO 2020A was reprogrammed during the 2004 STIP adoption
5/13/04 05/13/05 LA 3201 SCRRA Rolling Stock Mtce Facility in San Bernardino 5,080 YES Awarded April 18, 2005
5/13/04 05/13/05 LA 1 0027J LACMTA Playa Vista Area Congestion Improvement 7,407 N/A AB 3090 Project PPNO 3541 reprogrammed to PPNO 0168M
5/13/04 05/13/05 LA 1 0027K LACMTA Playa Vista Area Congestion Improvement 3,190 N/A AB 3090 Project PPNO 3542 reprogrammed to PPNO 0168M
5/13/04 05/13/05 LA 90 2012A LACMTA Playa Vista Area Congestion Improvement 13,230 N/A AB 3090 Project PPNO 3543 reprogrammed to PPNO 0168M
5/13/04 05/13/05 SJ 99 7635 SJCOG Rte 99/120 E (Yosemite Ave) Interchange 408 2,000 YES Awarded July 18, 2005
5/13/04 05/13/05 SJ 99 7673 SJCOG Route 99 Widening in North Stockton 5,233 YES Awarded July 18, 2005
5/13/04 05/13/05 SJ 99 9841 SJCOG Route 99/Hammer Lane Interchange 2,467 2,921 YES Awarded July 18, 2005
6/17/04 06/17/05 CC 9878 Richmond Richmond Intermodal Transfer Station 4,100 N/A AB 3090 Project PPNO 9878A reprogrammed to PPNO 2011G
6/17/04 06/17/05 LA 210 0422Y LACMTA Route 210 Corridor Mitigation Landscaping 1,700 N/A AB 3090 Project PPNO 3556 reprogrammed to PPNO 0168M
8/5/04 08/05/05 ALA 2009D AC Transit Bus Component Rehabilitation 4,000 YES Awarded March 2005
8/5/04 08/05/05 ALA 2113A AC Transit AC Transit Bus Engine Transmission Rehab 628 YES Awarded July 2005
8/5/04 08/05/05 CC 2009L CCTA Vasco Road Safety Improvements 2,500 N/A AB 3090 Project PPNO 2118G reprogrammed to PPNO 0192F
8/5/04 08/05/05 CC 2011M CCTA Oak Hill Park 62 N/A AB 3090 Project PPNO 2011M reprogrammed to PPNO 0192F
8/5/04 08/05/05 LA 2364 Santa Clarita Santa Clarita - Reconstruct Interchange 10,435 N/A AB 3090 Project PPNO 3705 reprogrammed to PPNO 2808
8/5/04 08/05/05 LA 210 2022Y LACMTA Rte 210 LaVerne Landscape (mitigation) 1,500 N/A AB 3090 Project PPNO 3555 reprogrammed to PPNO 0168M
8/5/04 08/05/05 LA 405 2788 LACMTA Extend Northbound HOV Lane 5,539 N/A AB 3090 Project PPNO 3702 reprogrammed to PPNO 2808
8/5/04 08/05/05 LA 5 2271 LACMTA Santa Clarita - Interchange reconfiguration 6,322 N/A AB 3090 Project PPNO 3703 reprogrammed to PPNO 0168M
8/5/04 08/05/05 LA 60 0482R LACMTA Rte 60 HOV from Rte 605 to Azusa Ave 2,780 YES R/W delivered
8/5/04 08/05/05 SF 1007 San Francisco 3rd St TMC 700 N/A AB 3090 Project PPNO 1007A reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014B San Francisco Oak and Fell Streets ITMS 136 1,135 N/A AB 3090 Project PPNO 2014B reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014E San Francisco Audible Pedestrian Signals 20 315 YES Awarded February 2005
8/5/04 08/05/05 SF 2014F San Francisco Median Refuge Accessibility 6 44 N/A AB 3090 Project PPNO 2014F reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014G San Francisco Phelan Ave. Crosswalk 14 186 N/A AB 3090 Project PPNO 2011G reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014H SF Muni 1401 Bryant Overhead 1,140 8,060 YES Awarded January 2004
8/5/04 08/05/05 SF 2014L Peninsula JPB Caltrain Electrification 4,300 YES Design started December 2004
8/5/04 08/05/05 SF 2014M BART BART Downtown SF 63 1,017 N/A AB 3090 Project PPNO 2014M reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014N BART BART SF Stations 50 1,200 YES Awarded July 2005
8/5/04 08/05/05 SF 2014P Golden Gate SF Ferry Terminal 450 1,800 N/A AB 3090 Project PPNO 2014P reprogrammed to PPNO 0619A
8/5/04 08/05/05 SF 2014R BART BART Embarcadero 442 YES Work started in August 2005
8/5/04 08/05/05 SF 2014S SF Muni SF Muni Rail Replacement 1,000 YES Project complete

10/28/04 10/28/05 SBT 0853 San Juan Bautista Citywide Roadside Storm Drain Improvs   133 YES Awarded October 28, 2004
10/28/04 10/28/05 SBT 1188 San Juan Bautista 4th Street Rehabilitation   750 YES Awarded October 28, 2004
1/20/05 01/20/06 IMP 60 0520 Imperial County Dogwood Road 276 3,024 NO Implemented by Imperial Co. Agency did not provide a start date.
3/3/05 03/03/06 Riv 60 0033 RCTC Riv-60 HOV Lanes 8,881 NO AB 3090 for $5,421 IIP & $3,460 RIP

5/26/05 05/26/06 Mer 59 5264 MCAG Castle Highway 3,269 NO
5/26/05 05/26/06 LA Rail 2023 OCTA Los Angeles Storage Facility and Tracks 350 4,650 NO
7/14/05 07/14/06 Riv 91 0076B RCTC Green River Road Interchange 3,889 NO
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